


Projects/Issues Status Reports

| Project | Contact Person Number/Email | Date of Status Report | Estimated Cost/Funding Source | Project/Issue Status | Picture of Project/Issue |
|---|--|-----------------------------|---|---|---|
| St. Marys Intracoastal Gateway Feasibility/Best Use Study | Artie Jones, III Econ. Development (912) 882-8111 artie.jones@stmarysga.gov | 4/23/2013 | \$20,000 +/- Fund Balance/General Fund | <p>The City of St. Marys purchased a 2.8 acre parcel of property in downtown St. Marys which includes a dock and marina. A steering committee of concerned citizens and local leadership were appointed by the St. Marys City Council to guide the development of the parcel with these goals in mind: Public Walkway, Historical Compatibility, Promote Economic Development, Environmental Enhancement, and Visitor and Citizen Destination. A feasibility/best use study was conducted on the property to determine the sites conduciveness for its use as a hotel or other appropriate development. The study was completed and presented to the committee during the April 4th meeting of the St. Marys Intracoastal Gateway Committee.</p> |  |
| Utility Consultant Recommendations | Steven S, Crowell, Jr. City Manager (912) 510-4041 | 4/15/2013 | Project funding was from utility funds. | Public participation meetings were held on November 8, 2012 with follow-up meetings held thereafter. The consultant's recommendations are provided on our website. Staff has an action plan on which they are following through. | |

| | | | | | |
|---------------------------------|---|------------------|------------------------------|--|--|
| <p>Gaines Davis Sewer</p> | <p>Bobby Marr (912) 882-4415 bobby.marr@stmarysga.gov</p> | <p>4/15/2013</p> | <p>\$3,800,000/SPLOST VI</p> | <p>Engineering design drawings are at 85%. Initial easement requests ongoing.</p> |  |
| <p>Waterfront Docks Repairs</p> | <p>Bobby Marr (912) 882-4415 bobby.marr@stmarysga.gov</p> | <p>4/15/2013</p> | <p>\$118,595/Insurance</p> | <p>Dock repairs to damages caused by Tropical Storm Beryl have been completed.</p> |  |

| | | | | | |
|---|---|------------------|--|--|---|
| <p>Local Maintenance Improvement Grant (LMIG)</p> | <p>Bobby Marr (912) 882-4415 bobby.marr@stmarysga.gov</p> | <p>4/15/2013</p> | <p>\$178,813/ \$137,548 DOT and \$41,265 SPLOST VI</p> | <p>Requests for Proposals have been received from engineering firms for the design of the Projects (right turn lane at St. Marys Road and Highway 40, Paving of L Street and Grace Street)</p> |  |
|---|---|------------------|--|--|---|