


Projects/Issues Status Reports

Project	Contact Person Number/Email	Date of Status Report	Estimated Cost/Funding Source	Project/Issue Status	Picture of Project/Issue
St. Marys Intracoastal Gateway Feasibility/Best Use Study	<p align="center">Artie Jones, III Econ. Development (912) 882-8111 artie.jones@stmarysga.gov</p>	6/6/2013	<p align="center">\$20,000 +/- Fund Balance/General Fund</p>	<p>The City of St. Marys has completed the feasibility/best use study for the St. Marys Intracoastal Gateway Property. The total cost of the study was \$19,387.47.</p>	
Utility Consultant Recommendations	<p align="center">Steven S, Crowell, Jr. City Manager (912) 510-4041 steve.crowell@stmarysga.gov</p>	4/15/2013	Project funding was from utility funds.	<p>Public participation meetings were held on November 8, 2012 with follow-up meetings held thereafter. The consultant's recommendations are provided on our website. Staff has an action plan on which they are following through.</p>	

<p>Gaines Davis Sewer</p>	<p>Bobby Marr Public Works (912) 882-4415 bobby.marr@stmarysga.gov</p>	<p>5/8/2013</p>	<p>\$3,800,000/SPLOST VI</p>	<p>Revised engineering design drawings have been received by Public Works. Easement requests ongoing.</p>	
<p>Waterfront Docks Repairs</p>	<p>Bobby Marr Public Works (912) 882-4415 bobby.marr@stmarysga.gov</p>	<p>4/15/2013</p>	<p>\$118,595/Insurance</p>	<p>Dock repairs to damages caused by Tropical Storm Beryl have been completed.</p>	

<p>Local Maintenance Improvement Grant (LMIG)</p>	<p>Bobby Marr Public Works (912) 882-4415 bobby.marr@stmarysga.gov</p>	<p>5/8/2013</p>	<p>\$178,813/ \$137,548 DOT and \$41,265 SPLOST VI</p>	<p>City Council has awarded the engineering contract for the design of the Projects (right turn lane at St. Marys Road and Highway 40, Paving of L Street and Grace Street) to Moreland Altobelli Associates, Inc.</p>	
<p>Bartlett Street Drainage Project</p>	<p>Bobby Marr Public Works (912) 882-4415 bobby.marr@stmarysga.gov</p>	<p>5/8/2013</p>	<p>\$250,000/SPLOST VI</p>	<p>City Council has awarded the engineering design contract to P&A Engineering, Inc.</p>	

<p>St. Marys Road/Haddock Road Intersection Improvements</p>	<p>Bobby Marr Public Works (912) 882-4415 bobby.marr@stmarysga.gov</p>	<p>6/13/2013</p>	<p>Estimate is in progress. Funding anticipated to be split with DOT and the City.</p>	<p>A concept sketch has been submitted to the Georgia Department of Transportation. A cost estimate is being developed for the improvements.</p>	
<p>Airport Relocation</p>		<p>6/19/13</p>		<p>On February 4, 2013 the City Council adopted a resolution indicating the City Council support for initiatives related to locating a Spaceport in Camden County. As part of the resolution, contact was made with the Federal Aviation Administration and the Georgia Department of Transportation advising them "that due to the emerging spaceport opportunity that the current Woodbine airport relocation site be deferred and needed studies be expedited and funded to confirm the viability of the proposed combined airport/spaceport (Spaceport Georgia) and if confirmed that funds to relocate the St. Mary's Airport to the Woodbine site be redirected to the proposed airport /spaceport site on Harriet's Bluff Road." Additionally the resolution states that the city should participate with other specified entities "to study and validate the proposed combined airport/spaceport (Spaceport Georgia)." Consistent with the resolution, no further action is being taken by the city regarding the relocation of the existing airport to the Woodbine location.</p>	

